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MOU.SOUNDWCT Soundwalls on SR 170 and 1-210 Report #08-CAL-G02

EXECUTIVE SUMMARY

At the request of the Project Managers, Kathleen Sanchez and Benkin Jong, an interim
review was completed by Los Angles County Metropolitan Transportation Authority (Metro)
Management Audit Services (Management Audit) for the Transportation Improvement
Program (TIP) call for project Memorandum of Understanding (MOU) SOUNDWCT. This
MOU is with the State of California, Department of Transportation (Caltrans) for Plans,
Specifications, & Estimates (PS&E) and Right-of-Way Acquisition and Support of soundwalls
on State Route 170 (SR-170) Saticoy Street to Roscoe Boulevard, Interstate 210 (1-210)
Rosemead Boulevard to Baldwin Avenue, 1-210 Citrus Avenue to Glendora Avenue, and I-
210 Santa Anita Avenue to California Avenue.

The estimated total project cost of the MOU is $8,122,230 and Metro's share is 100 percent.
Caltrans and Metro agreed to separate this MOU into four different projects and assigned
separate grant budgets for each. The scope of this review is limited to three projects which
are soundwalls on (1) SR-170 Saticoy Street to Roscoe Boulevard, (2) I-210 Rosemead
Boulevard to Baldwin Avenue and (3) I-210 from Citrus Avenue to Glendora Avenue. Metro
programmed $4,341,000 from Prop C 25 percent fund. Please note that we are issuing this
review report to cover the three projects mentioned above; however each project included in
the scope of this review was given a separate assignment number. Therefore, this review
report incorporates our review results for assignments 08-CAL-G02, 08-CAL-G06 and 08-
CAL-GO07.

The total project cost of $7,397,821was incurred from inception of the MOU to August 1,
2007 for the three projects described above. The allowable project cost is $7,397,821.
Caltrans was reimbursed $4,341,000 and no retention was withheld. There is a $3,056,821
overrun of the project cost compared to the programmed budget. However, this MOU
programmed $4,341,000 of Prop C 25 percent funding as 100 percent of the total budget for
these projects; therefore, Caltrans is responsible for the $3,056,821 overrun on this project
cost,

INTRODUCTION

Ba ound

This MOU is between the Caltrans and Metro. The objective of the project is to prepare
Plans, Specifications, & Estimates (PS&E) for the Soundwall projects on SR-170 Saticoy
Street to North of Roscoe Boulevard, 1-210 Rosemead Boulevard to East of Baldwin Avenue,
1-210 from West of Citrus Avenue to Glendora Avenue, and 1-210 from Santa Anita Avenue
to California Avenue Caltrans and Metro agreed to separate this MOU into the following
four packages for the PS&E portion:
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INTRODUCTION

Package 1 — SR-170 Saticoy Street to North of Roscoe Boulevard - $1,681,967
Package 2 - 1-210 Rosemead Blvd to East of Baldwin Avenue - 1,367,528
Package 3 — 1-210 West of Citrus Avenue to Glendora Avenue - 1,291,505
Package 4 - [-210 Santa Anita Avenue to California Avenue - 2,242,000

Total $6,583,000

The MOU also includes $1,539,230 for Right of Way Acquisition and Support related to
package 2 and 3. The MOU was amended by amendment one on February 13, 2006 to
include package 4 and the additional funding for Right-of-Way Acquisition and Support.
The scope for our review is limited to the PS&E portion of the MOU for packages 1 through
3 only. The total for these three projects is $4,341,000. The MOU commenced on May 1,
2004 and the lapsing date was December 31, 2006.

The audit objectives were to:
+ Determine the allowability, allocability and reasonableness of the incurred cost.

+ Determine whether costs incurred and billed were allowable under relevant cost
standards and in compliance with the specific general terms of the MOU and project
management guidelines.

< Determine whether costs incurred were properly and accurately charged to the MOU,
were reasonable in amount, and were supported by documented evidence.

* Determine whether costs were properly recorded for reimbursement purposes and
that reimbursements were received by Caltrans and the Metro's accounting records
properly reflect these transactions.

+ Determine whether invoices were submitted within the lapsing date and within the
period for which the funds were programmed.

Scope

The scope for our review is limited to the PS&E portion of the MOU for packages 1 through
3only. The total for these three projects is $4,341,000. We reviewed the amount invoiced
by the Caltrans for costs incurred in the performance of the MOU. The invoices were
submitted between December 15, 2004 and January 26, 2006. We also reviewed the amounts
paid as of February 23, 2006.
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INTRODUCTION

We conducted this attestation review in accordance with generally accepted government
auditing standards. Those standards require that we plan and perform the review to obtain
sufficient, appropriate evidence to provide a reasonable basis for our findings and
conclusions based on our review objectives. We believe that the evidence obtained provides
‘a reasonable basis for our findings and conclusions based on our review objectives. We used
the cost principles contained in the Federal Acquisition Regulation (FAR) Subparts 30 and
31, and the MOU Provisions to evaluate and analyze the incurred cost.

The cost claimed is the responsibility of Caltrans. Our responsibility is to express a
conclusion based on the review. The review report is intended solely for the use of Metro’s
management and should not be used for any other purpose without first consulting

- Management Audit.

- Methodology

We selected invoices submitted by Caltrans and traced various costs included on the invoices
to supporting documentation such as payroll records. We reviewed the costs for allowability
in accordance with applicable cost standards and compliance with the terms and conditions
of the MOU. We also review Metro’s accounting and grant records to determine if the
amounts claimed for reimbursement, as represented by the invoices submitted by Caltrans,
were actually paid.

RESULTS

Conclusion

We take no exception to the total project cost of $7,397,821 claimed by Caltrans. However,
this MOU programmed $4,341,000 of Prop C 25 percent funding as 100 percent of the total
budget for these projects. Caltrans is responsible for the $3,056,821 overrun on the project
cost. Caltrans was reimbursed $4,341,000 for the project cost with no retention withheld by
Metro. There is no balance remaining on this MOU. Please see Appendix A for detailed
review result.

Recommendation

We recommend $4,341,000 as the final cost for the PS&E portion of the MOU for packages 1
through 3 related to the projects described above. '

Management Response

The Project Manager concurred with the results and recommendations of the audit.
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RESULTS

In Caltrans’ letter dated September 26, 2008, Caltrans agreed with the review result. Please
see Appendix B for the letter.

rethe holden
Tha Dec 1} 14:38:32 2008

Ruthe Holden - i
Chief Auditor :
December 2008

Audit Team:
Rey Alimoren
Andrew Lin
Kathy Knox
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APPENDIX A

STATE OF CALIFORNIA, DEPARTMENT OF TRANSPORTATION

PLANS, SPECIFICATIONS & ESTIMATES OF SOUNDWALLS
MOU.SOUNDWCT
SUMMARY OF PROJECT FUNDING AND EXPENDITURES

\ Budgeted Total Project Audited
i Description Costs Cost Per PCS | Project Cost | Payments | Difference
a b c d d-a
PS&E:
100 Percent Programmed Prop C 25%:
Package 1, SR-170 Saticoy St. to Roscoe Blvd. 1,681,967 2,074,518 2,074,518 1,681,967
Package 2, 1-210 Rosemead Blvd To Baldwin Ave. 1,367,528 2,908,707 2,908,707 1,367,528
Package 3, 1-210 Citrus Ave. To Glendora Ave. 1,291,505 2,414,596 2,414,596 1,291,505
Total $ 4,341,000 | $ 7,397,821 | $7,397,821 | § 4,341,000 | §
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APPENDIX B

STALEOF CAUORNEA - TISIHERS, TRANSEORTATION AND HORASIRI AGENCY.

DEPARTMENT OF TRANSPORTATION
AUDITS AND INVESTIGATIONS

1304 0 STREET, SUFTE 200

P. (). BOX 428H - MS 2

SACRAMENTO, CA 274-000) - 9
PHONE (916) 3237111 ot nnl S
FAX (9165 332123

oY 7

September 26, 2008

Kathleen Sanchez, Project Manager

Benkin Jong, Project Manager

Los Angeles County Metropolitan Transportation Authority
Onc Gateway Plaza (MS 99-22-2)

Los Angeles, CA 90012-2952

Dear Ms. Sanchez and Mr. Jong:

Thank you for the opportunity 1o respond to the draft gudit report on the interim audit
performed on Memorandum of Understanding (MOU) SOUNDWCT between the Los Angzles
County Metrupoliten Transportation Authority (Metro) and the California Department of
Transportation (Calirans). The purpose of this MOU was for Caltrans 1o prepare Plans,
Speoifications, and Hstimates (PS&E) for soundwalls on the following four projects:

13 SR-170 Ssticoy Strect o Roscor Banlevard, 2) 1-210 Rosemead Boulevard to Baldwin
Aveaue; 3) 1-210 Citrus Avenue to Glendora Avenue; and 4) 1-210 Santa Anita Avenuz 1o
California Avenue,

The purpose of the interim sudit was to determine the allowability, aliocability, and
reasonableness of the incurred costs for the period of Decamber 15, 2004 through

Januscy 26, 2006. The scope of the interim avdit was Timited to expendinires related 1o the first
three projecis, the suditors did not review invoices related to project number four.

The auditors concluded that the projest costs totaled $7,397,821 and that Caltrans was
reimbursed $4,341,000 with no retention withheld by Metra. Metro is recommending that the
$4,341,000 be acorpted a5 the final cost of the PS&E portion of the MOU for the three
projects. Caltrans agrecs with the recommendation.

Caltrans apprecistes the opportunity to respond to the draft report. I you have any questions,
aor require additional information, please contact Laurine Bohamera, Chief, Internal Audits, at
(916) 323-7107 or Juanita Baier, Audit Supervisor, at (916) 323-7951.

Sincerely,
ORIGINAL SIGNED BY:
GERALD A. LONG
Deputy Director
Audits and Investigations .

“Calinzas improves mebTity acrasr Colffernia”
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APPENDIX B

Kathleen Sanchez, Project Manager
Benkin Jong, Project Manager
September 26, 2008
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¢ Ruth Holden, Chuef Auditor, Metro
Kathy Knox, Supervising Auditor, Metro
Tad Teferi, Deputy District Director, Program and Project Management, District 7
Clark Paulsen, Chief, Division of Accounting
Laurine Bohamera, Chief, Internal Audits
Juanita Baicr, Audit Supervisor
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